

MINISTRY OF RAILWAYS — GOVERNMENT OF INDIA

Northern Railway (DLI Division) | Automatic Block Planning System (PS 26027)

EXECUTIVE OPERATIONS & PUNCTUALITY AUDIT REPORT

Corridor: NDLS-CNB	Audit Period: Past 7 Days	Generated: 27-Sep-2026 09:22 IST	Classification: OFFICIAL - INTERNAL
--------------------	---------------------------	----------------------------------	-------------------------------------

1. Executive Operational Scorecard & RDSO Benchmarks

Key Performance Indicator	Value Achieved	Target SLA	Compliance Status
Track Possession Utilization Rate (Executed & In-Progress Blocks)	89.05% (143.37h / 161.00h)	≥ 90.0%	BELOW TARGET
Corridor Train Punctuality Rate (Weighted Weekly Average)	95.44% (1,277 / 1,338 trains)	≥ 92.0%	COMPLIANT
Safety Conflict Mitigation Ratio (Resolved / Detected)	96.43% (54 / 56 resolved)	≥ 85.0%	EXCELLENT
Shadow Block Bundling Ratio (Bundled Blocks / Total Blocks)	30.77% (20 / 65 blocks)	≥ 25.0%	OPTIMIZED
Track Quality Index (RDSO TRC standard) (As of Latest Inspection Date)	25.02 (GOOD)	< 30.0 (Good)	GOOD
Multi-Department Co-Possessions (Overlap Possession Savings)	20 blocks (10 Bundles) 27.5h Track Time Saved*	Maximize Bundling	OPTIMIZED
Train Delay Incidence & Delay Impact (Raw Train Logs vs Modeled Delays)	61 Delayed Trains (4.56%) Est. ~915m lost vs ~18.0h saved*	≤ 8.0% Delayed Trains	COMPLIANT

2. Corridor Daily Possession & Execution Breakdown

Date	Corridor	Blocks	Operating Hours (Sch/Act)	Co-Possessions	Punctuality
2026-09-21	NDLS-CNB	10	29.0h / 26.48h	4	95.08%
2026-09-22	NDLS-CNB	8	17.5h / 16.33h	2	95.91%
2026-09-23	NDLS-CNB	8	27.0h / 25.05h	2	94.76%
2026-09-24	NDLS-CNB	8	23.0h / 22.45h	2	95.54%
2026-09-25	NDLS-CNB	7	18.5h / 17.17h	2	96.53%
2026-09-26	NDLS-CNB	7	20.0h / 18.32h	2	94.42%
2026-09-27	NDLS-CNB	17	26.0h* [45.0h plan] / 17.57h	6	95.88%
TOTAL (7-DAY)	NDLS-CNB	65	161.0h / 143.37h	20	95.44%

*Audit Reconciliations & Methodological Disclosures:

- Scheduled Hours & Utilization:** Operating Scheduled Hours (161.0h) represents blocks executed or actively in-progress up to the audit cut-off. On 2026-09-27, 26.0h are active/completed and 19.0h (6 blocks) are sanctioned for evening/night execution (Gross corridor planned capacity = 45.0h on 27-Sep, 180.0h weekly total). Cumulative net utilization is 143.37h ÷ 161.00h = **89.05%** (Gross planned utilization across all booked capacity is 143.37h ÷ 180.00h = **79.65%**).
- Co-Possession Track Time Saved:** The 27.5h (1,650 minutes) track closure savings is computed directly as the sum of overlap hours across the 10 bundled block pairs vs separate department closures (18.0h executed to date).
- Train Delays:** Raw telemetry logs **61 delayed trains** out of 1,338 total (4.56% delay incidence, 95.44% punctuality). Minute-level delay impact (~915 min incurred vs ~18.0h prevented) is an operational estimate modeled on the RDSO 15-minute standard delay benchmark.

3. Executive Sign-Off & Regulatory Verification

Section Controller (COA)	Sr. Divisional Operations Manager (Sr. DOM)
Signature & Timestamp	Approved & Counter-Signed